

Outstanding Works Schedule

Tasks	December	January	February	March	April
Project Managemeent - Ongoing project management thoroughout project life.	£ 175.00	£ 175.00	£ 175.00	£ 175.00	£ 175.00
Design drawing - Use topographic survey and ecological and morpological knowledge of the site to create woody debris restoration designs.	£ 350.00				
Service searches - Complete service searches and other desk based surveys to inform project design.	£ 150.00				
FRAP application prepared - Prepare application forms, method of works, flood risk assessment and ecological risk assesment for submission.	£ 700.00				
FRAP application submitted - 8 week turnaround after application is <i>duly made</i> . Reply to Environment Agency comments.	£ 170.00				
Tree works - Outside of bird breeding season coppice woody material for use in woody debris structures.			£ 805.00		
Poject delivery - Build and secure woody debris structures in place (outside of Brown Trout spwning season).					£ 2,200.00

* *FRAP (Flood Risk Activites Permit)*

** *Forecasted cost estimates*