

Monday 11th March 2024

Full Council Meeting



Calne Community Neighbourhood Plan – Timeline for submission to Wiltshire Council

Date	Activity	Details
w/c 25/3/24	Survey Data set provided	Spreadsheet of all comments will be provided and all will need a response.
8 – 12 April	Report of all survey responses to be provided by Community First	
1 – 12 April	Workshops to review and respond to comments	Agreed that 2 sessions for all the Steering Group would be arranged w/c 8/4
15 –17April	Responses collated	Collate responses and present to the Steering Group
18 April	Steering Group	Formally recommend responses
25 April	Extraordinary meeting to inform councillors	Steering Group and Councillors from both councils – opportunity to review comments and have a say on them.
26 April – 3 May	Final list of recommended changes created	Spreadsheet and list of recommended changes prepared for May full council meetings
13 May	CWO Full Council	Approve recommendations
20 May	CTC Full Council	Approve recommendations
21 – 28 May	Plan changed	Changes made to the plan by McLellan Designs
30 May	Plan submitted to Wiltshire Council	

Katherine Checchia
Parish Clerk
4th March 2024